



Linden Area Construction Update

"Rebuilding Sheridan"

Dave Kinskey, Mayor


Memo from Mayor Kinskey and Ward 2 Council members Marc Ketcham and Tom O'Leary:

Communication is vital on a project like this – especially because it affects your neighborhood. We have asked the engineers on the project to keep open lines of communication with you:

- Weekly construction coordination meetings are held in the parking lot of the Child Development Center every Monday at 1 PM. The public is always welcome.
- If you would like to receive these updates via e-mail, please contact Dave Engels of EnTech at dte@entechusa.net or 307-673-1542 Ext. 6.
- If you have questions, contact Dave or Hanns Mercer, EnTech's resident engineer for the project, at 751-9106.
- If at any point you have concerns that are not being addressed in the process, please contact Mayor Kinskey at City Hall @ 674-6483, Council member Marc Ketcham @ 751-4166. or Council member Tom O'Leary @ 672-2866.

July 5, 2007, Update from EnTech, Linden Project Engineers....

- No water main installations were completed this week. Water main installation will continue along Burkitt from Sherman beginning next week.
- A section of sanitary sewer main installed previously along Sherman had to be re-laid, causing some additional traffic restrictions. Installation of the sewer main in the alley south of Burkitt between Jefferson and Linden will commence next week.
- Griffith and Sherman Avenues will soon be brought to approximate finish grade with gravel base course material. At that time, traffic in the Burkitt-Sherman intersection will be rerouted to the west towards Griffith in lieu of towards the east along Burkitt. Until then, storm sewer installation along Burkitt will not continue forward.



Please be cautious as construction activity continues and traffic control varies as the project progresses. This includes keeping children away from construction activity or open trenches at all times.

