



Linden Area Construction Update

“Rebuilding Sheridan”

Dave Kinskey, Mayor

Memo from Mayor Kinskey and Ward 2 Council member Marc Ketcham:

Communication is vital on a project like this – especially because it affects your neighborhood. We have asked the engineers on the project to keep open lines of communication with you:

- Weekly construction coordination meetings are held in the parking lot of the Child Development Center every Monday at 1 PM. The public is always welcome.
- If you would like to receive these updates via e-mail, please contact Dave Engels of EnTech at dte@entechusa.net or 307-673-1542 Ext. 6.
- If you have questions, contact Dave or Hanns Mercer, EnTech’s resident engineer for the project, at 751-9106.
- If at any point you have concerns that are not being addressed in the process, please contact Mayor Kinskey at City Hall @ 674-6483 or Council member Marc Ketcham @ 751-4166.

September 7, 2007 Update from EnTech, Linden Project Engineers

- Installation of concrete curb, gutter and sidewalk along Burkitt, Sherman, Griffith and Jefferson is nearing completion. Previous plans were to begin asphalt paving of Burkitt, Jefferson, Griffith and Sherman on September 10th; however, the paving has been delayed by at least one week. Once paving begins, there will be periodic traffic restrictions to allow for the asphalt placement.
- Once Burkitt, Jefferson, Sherman and Griffith are paved, work will begin on Linden Avenue. Water, sanitary sewer and storm sewer mains are also scheduled for replacement and upgrade on that street.
- Qwest and Bresnan continue relocating their aboveground wires underground in anticipation of Hot Iron’s work. Hot Iron is continuing to install the upper (southerly) section of the Linden storm sewer, although their work has been delayed by other issues.
- A video inspection of the storm sewer main along Burkitt between Linden and Jefferson revealed cracks in several of the concrete pipe joints. Resolution of these cracked joints has delayed asphalt paving on the project.
- Residents are requested to not make imprints in the freshly-placed concrete, nor to drive over the new concrete until all barriers are removed.
- Residents are reminded that the Child Development Center parking lot is not to be used as an access route for Linden. The CDC folks have graciously agreed to work with us when construction begins on Linden, but not until that time.
- Please be aware of the changing traffic signage that is continually being altered as the project progresses.

