



## Linden Area Construction Update

*“Rebuilding Sheridan”*

*Dave Kinskey, Mayor*

Memo from Mayor Kinskey and Ward 2 Council members Marc Ketcham & John Bigelow:

Communication is vital on a project like this – especially because it affects your neighborhood. We have asked the engineers on the project to keep open lines of communication with you:

- Weekly construction coordination meetings are held in the parking lot of the Child Development Center every Monday at 1 PM. The public is always welcome.
- If you would like to receive these updates via e-mail, please contact Dave Engels of EnTech at [dte@entechusa.net](mailto:dte@entechusa.net) or 307-673-1542 Ext. 6.
- If you have questions, contact Dave or Hanns Mercer, EnTech’s resident engineer for the project, at 751-9106.
- If at any point you have concerns that are not being addressed in the process, please contact Mayor Kinskey at City Hall @ 674-6483, or Council members Marc Ketcham @ 751-4166 or John Bigelow @ 655-5344.

### September 14, 2007 Update from EnTech, Linden Project Engineers

- Asphalt paving of Burkitt, Jefferson, Griffith and Sherman will begin on September 10<sup>th</sup>. Once paving begins, there will be periodic traffic restrictions to allow for the asphalt placement. Upon pavement completion, Hot Iron may then commence with installation of utility upgrades in Linden Avenue.
- Installation of concrete curb, gutter and sidewalk along Burkitt, Sherman, Griffith and Jefferson remains very near completion. This work should be completed the week of September 17<sup>th</sup>, after which topsoil replacement and sodding of disturbed areas will begin.
- Qwest and Bresnan continue relocating their aboveground wires underground in anticipation of Hot Iron’s work.
- Hot Iron is continuing to install the upper (southerly) section of the Linden storm sewer.
- Hot Iron has replaced the section of storm sewer along Burkitt between Linden and Jefferson that had cracks in several of the concrete pipe joints. The pipe cracking was revealed during a video inspection of City crews of the original storm sewer pipe installation.



- Residents are reminded that the Child Development Center parking lot is not to be used as an access route for Linden. The CDC folks have graciously agreed to work with us when construction begins on Linden, but not until that time.
- Please be aware of the changing traffic signage that is continually being altered as the project progresses.

