



Linden Area Construction Update

“Rebuilding Sheridan”

Dave Kinskey, Mayor

Memo from Mayor Kinskey and Ward 2 Council members Marc Ketcham & John Bigelow:

Communication is vital on a project like this – especially because it affects your neighborhood. We have asked the engineers on the project to keep open lines of communication with you:

- Weekly construction coordination meetings are held in the parking lot of the Child Development Center every Monday at 1 PM. The public is always welcome.
- If you would like to receive these updates via e-mail, please contact Dave Engels of EnTech at dte@entechusa.net or 307-673-1542 Ext. 6.
- If you have questions, contact Dave or Hanns Mercer, EnTech’s resident engineer for the project, at 751-9106.
- If at any point you have concerns that are not being addressed in the process, please contact Mayor Kinskey at City Hall @ 674-6483, or Council members Marc Ketcham @ 751-4166 or John Bigelow @ 655-5344.

September 28, 2007 Update from EnTech, Linden Project Engineers

- Hot Iron continues with asphalt street removal along Linden, following closely behind with water main installation. Following the water main, new sanitary sewer will be installed. Storm sewer will be the last utility constructed, after which new curb, gutter, sidewalk and asphalt can be placed.
- Qwest and Bresnan are nearing completion of their relocation of aboveground wires in Linden underground in anticipation of Hot Iron’s work. MDU will also be moving some of their power poles.
- The Child Development Center parking lot can now be used as an access route for Linden residents south of the CDC’s parking lot. Thanks to those folks for allowing this access during this construction time, and for those who have to endure the construction inconvenience.
- Please be cautious as construction activity continues along Linden. This includes keeping children away from construction activity or open trenches at all times.

