



Linden Area Construction Update

“Rebuilding Sheridan”

Dave Kinskey, Mayor

Memo from Mayor Kinskey and Ward 2 Council members Marc Ketcham & John Bigelow:

Communication is vital on a project like this – especially because it affects your neighborhood. We have asked the engineers on the project to keep open lines of communication with you:

- Weekly construction coordination meetings are held in the parking lot of the Child Development Center every Monday at 1 PM. The public is always welcome.
- If you would like to receive these updates via e-mail, please contact Dave Engels of EnTech at dte@entechusa.net or 307-673-1542 Ext. 6.
- If you have questions, contact Dave or Hanns Mercer, EnTech’s resident engineer for the project, at 751-9106.
- If at any point you have concerns that are not being addressed in the process, please contact Mayor Kinskey at City Hall @ 674-6483, or Council members Marc Ketcham @ 751-4166 or John Bigelow @ 655-5344.

October 19, 2007 Update from EnTech, Linden Project Engineers

- Hot Iron has completed waterline installation along Linden, with the exception of two service lines to be installed within the proposed new cul-de-sac at the end of the street. Sanitary sewer mains and service lines are anticipated to be completed within the next few days. Storm sewer is also now being installed, with the large (4’ high x 6’ wide) concrete pipe working its way south along the street from Burkitt.
- Above-normal precipitation continues to hamper anticipated progress, with three major storms over the last two weeks, and another storm scheduled this weekend. Assuming drier weather can be attained, all utilities can be installed within the next two weeks. Following the utility work, subgrade preparation and installation of curb, gutter, and sidewalk can commence.
- Due to Hot Iron’s efforts to complete Linden before the snow flies, they have postponed much of the sidewalk completion and resodding along Burkitt, Sherman, Griffith and Jefferson. They hope to complete as much of this reclamation work as possible this fall. They also continue to work Saturdays throughout this fall to complete all work.
- The Child Development Center parking lot can continue to be used as an access route for Linden residents south of the CDC’s parking lot. Their parking lot can also be used to park vehicles after 4 PM and before 8 AM on weekdays, and all day on weekends. Continued thanks to those folks for allowing this access during this construction time, and for those who have to endure the construction inconvenience.
- **A MEETING HAS BEEN SCHEDULED TO INFORM ALL LINDEN AVENUE RESIDENTS OF THE CURRENT PROJECT STATUS AND SCHEDULE. THIS MEETING IS SLATED FOR MONDAY, OCTOBER 22ND AT 5:30 PM AT THE CDC BUILDING. REPRESENTATIVES OF THE CITY, CONTRACTOR (HOT IRON) AND ENGINEER (ENTECH) WILL BE IN ATTENDANCE TO PROVIDE THE UPDATE AND ANSWER QUESTIONS.**

