



Linden Area Construction Update

“Rebuilding Sheridan”

Dave Kinskey, Mayor

Memo from Mayor Kinskey and Ward 2 Council members Marc Ketcham & John Bigelow:

Communication is vital on a project like this – especially because it affects your neighborhood. We have asked the engineers on the project to keep open lines of communication with you:

- Weekly construction coordination meetings are held in the parking lot of the Child Development Center every Monday at 1 PM. The public is always welcome.
- If you would like to receive these updates via e-mail, please contact Dave Engels of EnTech at dte@entechusa.net or 307-673-1542 Ext. 6.
- If you have questions, contact Dave or Hanns Mercer, EnTech’s resident engineer for the project, at 751-9106.
- If at any point you have concerns that are not being addressed in the process, please contact Mayor Kinskey at City Hall @ 674-6483, or Council members Marc Ketcham @ 751-4166 or John Bigelow @ 655-5344.

October 26, 2007 Update from EnTech, Linden Project Engineers

- Hot Iron has completed all waterline and the easterly sanitary sewer installations along Linden. They should complete the westerly sanitary sewer installation on October 27th. Work is being followed closely behind with storm sewer, which has now been installed along Linden to Whitney. Barring weather delays, this large concrete pipe will be completely installed along Linden by the end of the week of October 29th.
- Above-normal precipitation has led Hot Iron to spend an unanticipated amount of time drying out the soil and importing drier material for trench backfill and street subgrade. Assuming that major storm events can be avoided, subgrade preparation and installation of curb, gutter, and sidewalk can commence behind the storm sewer installation.
- Hot Iron’s secondary crews are now preparing for concrete sidewalk and handicapped ramp installation along Burkitt, Sherman, Griffith and Jefferson. It is believed this work can be completed along these streets during the week of October 29th. They hope to complete as much of this reclamation work as possible this fall. They also continue to work Saturdays throughout this fall to attempt to complete all work.
- The Child Development Center parking lot can continue to be used as an access route for Linden residents south of the CDC’s parking lot. Their parking lot can also be used to park vehicles after 4 PM and before 8 AM on weekdays, and all day on weekends. Continued thanks to those folks for allowing this access during this construction time, and for those who have to endure the construction inconvenience.

