



## Linden Area Construction Update

*“Rebuilding Sheridan”*

*Dave Kinskey, Mayor*

Memo from Mayor Kinskey and Ward 2 Council members Marc Ketcham & John Bigelow:

Communication is vital on a project like this – especially because it affects your neighborhood. We have asked the engineers on the project to keep open lines of communication with you:

- Weekly construction coordination meetings are held in the parking lot of the Child Development Center every Monday at 1 PM. The public is always welcome.
- If you would like to receive these updates via e-mail, please contact Dave Engels of EnTech at [dte@entechusa.net](mailto:dte@entechusa.net) or 307-673-1542 Ext. 6.
- If you have questions, contact Dave or Hanns Mercer, EnTech’s resident engineer for the project, at 751-9106.
- If at any point you have concerns that are not being addressed in the process, please contact Mayor Kinskey at City Hall @ 674-6483, or Council members Marc Ketcham @ 751-4166 or John Bigelow @ 655-5344.

### November 26, 2007 Update from EnTech, Linden Project Engineers

- Hot Iron is currently placing concrete sidewalk along Linden. Asphalt pavement is planned on Linden within the next few days, depending upon the weather.
- Linden Avenue residents are advised to abide by traffic barricades and not drive over the freshly-placed concrete until allowed to do so. Failure to abide by these barricades may result in concrete cracking or other related failures of the work product.
- Remaining portions of the concrete sidewalk and handicapped ramp installation along Burkitt, Sherman, Griffith and Jefferson are currently under construction and plan to be completed this year, depending on weather.
- Construction has begun on the access ramp to the east side of the Big Goose Creek footbridge north of the Griffith-Burkitt intersection. The access ramp will make the bridge handicap-accessible; however, the existing slope on the bridge itself will remain too steep to meet ADA standards.
- Hot Iron began constructing the inlet structure at the mouth of Cemetery Draw. This structure will direct stormwater flowing down the draw into the large storm sewer that has just been installed in Linden and Burkitt.
- Hot Iron construction crews continue to work Saturdays throughout this fall in an attempt to complete all work.
- The Child Development Center parking lot can continue to be used as an access route for Linden residents south of the CDC’s parking lot. Their parking lot can also be used to park vehicles after 4 PM and before 8 AM on weekdays, and all day on weekends. Continued thanks to those folks for allowing this access during this construction time, and for those who have to endure the construction inconvenience.

