



## Linden Area Construction Update

*"Rebuilding Sheridan"*

*Dave Kinskey, Mayor*

Memo from Mayor Kinskey and Ward 2 Council members Marc Ketcham & John Bigelow:

Communication is vital on a project like this – especially because it affects your neighborhood. We have asked the engineers on the project to keep open lines of communication with you:

- Weekly construction coordination meetings are held in the parking lot of the Child Development Center every Monday at 1 PM. The public is always welcome.
- If you would like to receive these updates via e-mail, please contact Dave Engels of EnTech at [dte@entechusa.net](mailto:dte@entechusa.net) or 307-673-1542 Ext. 6.
- If you have questions, contact Dave or Hanns Mercer, EnTech's resident engineer for the project, at 751-9106.
- If at any point you have concerns that are not being addressed in the process, please contact Mayor Kinskey at City Hall @ 674-6483, or Council members Marc Ketcham @ 751-4166 or John Bigelow @ 655-5344.

### November 30, 2007 Update from EnTech, Linden Project Engineers

- Hot Iron has placed and compacted rotomill tailings on Linden Avenue as a temporary surface for the winter months. The temporary surface was necessary due to the winter weather, which has postponed placement of the permanent asphalt surface until next spring. As a result, Linden is now open for traffic. These rotomill tailings will also soon be placed on the Whitney-Jefferson intersection.
- Those residing along Linden that are now parking on the street are requested to move their vehicles each weekday morning. In this way, Hot Iron will be able access the curbside for placement of driveway aprons and sidewalks, which will still take place despite the cold weather over the next 2-3 weeks. Once these aprons and sidewalks are installed, and following the necessary cure time, residents will be able to again use their driveways.
- Remaining portions of the concrete sidewalk and handicapped ramp installation along Burkitt, Sherman, Griffith and Jefferson are currently under construction and plan to be completed this year, depending on weather.
- Hot Iron continues with construction of the inlet structure at the mouth of Cemetery Draw. This structure will direct stormwater flowing down the draw into the large storm sewer that has been installed in Linden and Burkitt.
- Both the City and EnTech would like to extend their appreciation to Linden Avenue residents for the tremendous patience shown during this period of construction. It has certainly been a burden by those residing on that street to have to walk to their homes for the many weeks required. With the temporary surfacing now in place, and the permanent surfacing earmarked for spring, the bulk of the ordeal should now be over. Once the trees and sod are planted next spring, we trust that you will be happy with the end product.

