



## Linden Area Construction Update

*"Rebuilding Sheridan"*

*Dave Kinskey, Mayor*

Memo from Mayor Kinskey and Ward 2 Council members Marc Ketcham & John Bigelow:

Communication is vital on a project like this – especially because it affects your neighborhood. We have asked the engineers on the project to keep open lines of communication with you:

- Weekly construction coordination meetings are held in the parking lot of the Child Development Center every Monday at 1 PM. The public is always welcome.
- If you would like to receive these updates via e-mail, please contact Dave Engels of EnTech at [dte@entechusa.net](mailto:dte@entechusa.net) or 307-673-1542 Ext. 6.
- If you have questions, contact Dave or Hanns Mercer, EnTech's resident engineer for the project, at 751-9106.
- If at any point you have concerns that are not being addressed in the process, please contact Mayor Kinskey at City Hall @ 674-6483, or Council members Marc Ketcham @ 751-4166 or John Bigelow @ 655-5344.

### December 14, 2007 Update from EnTech, Linden Project Engineers

- Hot Iron has completed its 2007 work on installation of concrete sidewalk, driveways and approaches on the project. Those remaining areas will be completed when the warms next spring. Those driveway approaches that have not yet been installed will have gravel placed on them temporarily to allow residents to drive over the newly-placed curb.
- Hot Iron continues with construction of the inlet structure at the mouth of Cemetery Draw. Concrete sidewalls are being placed this week, and the Lydic diversion structure will be installed soon thereafter. Minor earthwork is all that remains on this portion of the project. This structure will direct stormwater flowing down the draw into the large storm sewer that has been installed in Linden and Burkitt.
- Residents are cautioned about walking on insulating blankets that have been placed over the newly-placed concrete to keep it from freezing. These blankets can be slippery if snow has fallen on them. They should be removed in the next few days. Meanwhile, take care when crossing over them, or find another route if possible.
- This newsletter constitutes the final weekly report for 2007. Work remaining in 2008 will be completion of sidewalks, driveways and approaches (including ramps on the Big Goose Creek footbridge), asphalt placement on Linden, sodding of disturbed areas, planting of new trees, and general cleanup. Thank you again for your patience extended during 2007 to allow this project to move forward, and we look forward to completion next spring.

