



## Linden Area Construction Update

*"Rebuilding Sheridan"*

*Dave Kinskey, Mayor*

Memo from Mayor Kinskey and Ward 2 Council members Marc Ketcham and Tom O'Leary:

Communication is vital on a project like this – especially because it affects your neighborhood. We have asked the engineers on the project to keep open lines of communication with you:

- Weekly construction coordination meetings will be held in the parking lot of the Child Development Center every Monday at 1 PM, beginning May 7<sup>th</sup>.
- If you would like to receive these updates via e-mail, please contact Dave Engels of EnTech at [dte@entechusa.net](mailto:dte@entechusa.net) or 307-673-1542 Ext. 6.
- If you have questions, contact Dave or Hanns Mercer, EnTech's resident engineer for the project, at 751-9106.
- If at any point you have concerns that are not being addressed in the process, please contact Mayor Kinskey at City Hall @ 674-6483, Council member Marc Ketcham @ 751-4166, or Council member Tom O'Leary @ 672-2866.

June 8, 2007 Update from EnTech, Linden Project Engineers....

- Water main installation began this week along Griffith.
- Sanitary sewer main installation continued along Griffith and the westerly portion of Burkitt.
- Most trees to be impacted by the project have now been removed. Grinding of tree roots has now commenced.
- Construction has still been somewhat hampered by the rainy weather recently sustained.
- Due to the narrow streets, the contractor will be temporarily storing material in the boulevards. Please slow down and use caution while driving through the impacted areas.

Please be cautious as construction activity increases and traffic control varies as the project progresses. This includes keeping children away from construction activity or open trenches at all times.

