



NORTH MAIN CONSTRUCTION UPDATE



Memo from Mayor Kinskey
and Ward 1 Councilors John Heath and Ryan Mulholland
and Ward 3 Councilors Bob Webster and Steve Brantz

Communication is vital on a project like this – especially because it affects your neighborhood and business. We have asked the engineers on the project to keep the lines of communication with you open:

- There will be weekly progress meetings on Wednesdays at 11:00 AM at the Best Western Sheridan Center. All meetings are open to the public and this is your opportunity to express your concerns and get your questions answered.
- Weekly newsletters with updates will be sent out. If you would like to receive these updates via e-mail, please contact Ronda Holwell with WYDOT at ronda.holwell@dot.state.wy.us or 307-674-2300.

Sincerely,

Dave Kinskey, Mayor

Update from the City of Sheridan for the week of March 15.

- Work continues on the North Main Street project. The contractor continues work on the Storm Drain Outfall from the end of 16th Street to Goose Creek.
- Traffic is not be interrupted; however the bike path remains closed from 14th Street to Fort Road. Path users are asked to detour using Frackleton. Please pay attention and use caution in this area.
- The contractor continues working on utilities on Fort Road from Val Vista to Main Street.
- Fort Road continues to be closed from Val Vista to Main Street.
- Traffic access to Fort Road is being detoured using Frackleton Street and 16th Street.
- Traffic on Main Street continues to be narrowed to one lane in each direction.
- PLEASE REMEMBER ALL SCHEDULING IS DEPENDENT UPON WEATHER AND OTHER UNFORSEEN IMPACTS!
- Motorists are reminded to pay special attention to traffic control devices, signing, lane marking, flagging operations, and posted speed limits to ensure safe passage through the work zone.

This map reflects the work area.

