

## **Scott-Broadway Street Project**

### **Re: Project Meeting Minutes May 5, 2005**

A weekly project meeting was held at City Hall at 10:00 a.m. on May 5, 2005.

Those attending were as follows:

John Nowak	City of Sheridan
Art McCulloch	TSP
Chad Lynn	TSP
Randy Bomar	TSP
Brian McLaughlin	S&S Builders
Larry Atkinson	Hot Iron, Inc.
Ron Gay	ACT
Roger Bent	DSA
Ron Lee	Sprouts Market
Kurt Smith	Sheridan Commercial
Melinda Smith	Sheridan Commercial
Mary McDougall	WCVC
Jerry Martini	Martini's Detailing
Jim Kerr	Citizen

The following items were discussed:

#### **1. Week in Review –**

- Completed sidewalks to 2<sup>nd</sup> St.
- Curb and gutter complete from 1<sup>st</sup> to 2<sup>nd</sup> and all machine place pours
- Electrical in to 1<sup>st</sup> st.
- Valley gutter placed at the strip mall, valleys at 3<sup>rd</sup> st.
- Dowels will be placed in the curb and gutter
- The storm is in to Mandel.
- Waterline in to Alger
- Pressure test done to Mandel.
- Crushed base done on schedule I.
- Conduit being placed behind curb on schedule II.

#### **2. Projections for the upcoming week. –**

- Pave mainline from 4<sup>th</sup> to 2<sup>nd</sup>
- Complete fillets by the bridge and 1<sup>st</sup> street and 2<sup>nd</sup> street
- Decorative sidewalk from 5<sup>th</sup> to 4<sup>th</sup>
- Sidewalks and steps at the strip mall
- Run power to 3<sup>rd</sup> street alley and place bollards
- Subgrade prep through Mandel
- Storm sewer to alley between Mandel and Alger
- Pressure test and bacteria test from Mandel to Alger

Weekly Minutes

May 5, 2005

Page 2 of 2

**3. Changes in traffic routing –**

- 1<sup>st</sup> Street will be open next week
- 2<sup>nd</sup> street open all week
- 3<sup>rd</sup> street closed all week
- Close Alger early to mid week
- 5<sup>th</sup> to 4<sup>th</sup> open to parking only

**4. Public questions/comments –**

- Brian will work with Jerry Martini on some new signs
- The water at Abbey Carpet is still “milky”. Brian said they have visited with the owners and they just need to run it a lot to clean the line.
- The lights at Sprouts market need to be moved.
- The waterline trench in Dow needs to be leveled out. Larry will take care of that.
- We need to adjust the closure drawing to show Mandel correctly.
- Need to move vehicles at the alley in 3<sup>rd</sup> for the power connection. Brian will talk to the property owners.
- We need to find the drain lines from Poll Motor.
- Good comments were shared by Sheridan Commercial regarding TSP, S&S and Hot Iron.

This is my understanding of the items discussed at the meeting. If there are any changes and/or additions please notify me within three (3) business days.

**TSP**

**Randy Bomar, PE**

**Project Manager**

Copy: Ross Besson, City of Sheridan (email)  
Jackie Flowers, City of Sheridan (email)  
John Nowak, City of Sheridan (email)  
Mike Wyatt, City of Sheridan (email)  
Roger Bent, Downtown Sheridan Association (email)  
Megan Crow, Downtown Sheridan Association (email)  
John Pettyjohn, S&S Builders, LLC (email)  
Ron Stoughton, S&S Builders LLC  
Brian McLaughlin, S&S Builders LLC  
Art McCulloch, TSP (email)  
Ryan Christensen, TSP (email)