

## **Scott-Broadway Street Project**

### **Re: Project Meeting Minutes June 16, 2005**

A weekly project meeting was held at City Hall at 10:00 a.m. on June 16, 2005.

Those attending were as follows:

John Nowak	City of Sheridan
Ross Besson	City of Sheridan
Art McCulloch	TSP
Randy Bomar	TSP
Cody Salo	TSP
Brian McGlaughlin	S&S Builders
Ron Stoughton	S&S Builders
Larry Atkinson	Hot Iron, Inc.
Jim Keller	Moose Lodge
Roger Bent	DSA
Tyler Neeriemer	Sheridan Computer
Ron Lee	Sprouts Market
Ron Gay	ACT
Rick Schmidt	Sheridan Press
Dennis Nelson	CO-OP
Kurt Smith	Sheridan Commercial
Melinda Smith	Sheridan Commercial
Edre Maier	Sheridan Inn
Melissa Butcher	Chamber of Commerce

The following items were discussed:

#### **1. Week in Review –**

- Work on punchlist from 5<sup>th</sup> to the bridge
- Place curb and gutter from Dow to Mandel
- Place curb and gutter in Dow
- Pave west side of Dow with concrete
- Place curb and gutter from Mandel to Alger
- Place asphalt on 1<sup>st</sup> street
- Continue demo at Sprouts
- Continue electrical work to Mandel
- Install storm sewer to Grinnell
- Install base material from Mandel to Alger
- Do subgrade prep through Alger
- The city is doing the camera test from Dow to Mandel
- Will tear out the wall at the MDU sub station

Weekly Minutes

June 16, 2005

Page 2 of 2

**2. Projections for the upcoming week. –  
All items weather dependent**

- Complete asphalt paving on west Dow
- Pave mainline to Alger on Thursday
- Work on sidewalks from Mandel to Alger
- Work on valley gutter and fillets at Mandel
- Begin waterline work at Brundage on Tuesday
- Do the asphalt patch on Friday
- Complete stamped concrete from 5<sup>th</sup> to 4<sup>th</sup> late next week of the following week
- Put the fence back up at Bruce's Caboose

**3. Changes in traffic routing –**

- Broadway opened from 5<sup>th</sup> to the bridge including sidestreets
- Dow intersection open early next week
- Mandel intersection closed early next week
- Alger open all week
- Grinnell closed all week
- Brundage closed Tuesday to Friday

**4. Public questions/comments –**

- Ron Gay will have someone at Brundage while the waterline work is proceeding
- Brian will look at the sidewalk detailing at the Sheridan Inn
- Rick will adjust the paper delivery for the Sheridan Press
- Brian will work with the Moose lodge when sidewalk is placed in front of their place
- CO-OP will need signage when Brundage is closed for access into their place

This is my understanding of the items discussed at the meeting. If there are any changes and/or additions please notify me within three (3) business days.

**TSP**

**Randy Bomar, PE**

**Project Manager**

Copy: Ross Besson, City of Sheridan (email)  
Jackie Flowers, City of Sheridan (email)  
John Nowak, City of Sheridan (email)  
Mike Wyatt, City of Sheridan (email)  
Roger Bent, Downtown Sheridan Association (email)  
Megan Crow, Downtown Sheridan Association (email)  
John Pettyjohn, S&S Builders, LLC (email)  
Ron Stoughton, S&S Builders LLC  
Brian McLaughlin, S&S Builders LLC  
Art McCulloch, TSP (email)  
Ryan Christensen, TSP (email)  
Chad Lynn, TSP (email)  
Melissa Butcher, Chamber of Commerce (email)