

Scott-Broadway Street Project

Re: Project Meeting Minutes June 23, 2005

A weekly project meeting was held at City Hall at 10:00 a.m. on June 23, 2005.

Those attending were as follows:

John Nowak	City of Sheridan
Art McCulloch	TSP
Randy Bomar	TSP
John Pettyjohn	S&S Builders
Larry Atkinson	Hot Iron, Inc.
Roger Bent	DSA
Ron Lee	Sprouts Market
Ron Gay	ACT
Rick Schmidt	Sheridan Press
Melissa Butcher	Chamber of Commerce
Mary McDougall	WCVC
Rob Kortum	Bresnan Communications
Duane Crook	Qwest
Orin Dockham	Modern Electric
Paul Dickinson	Modern Electric
Daryl Anderson	MDU
Bill Pettit	MDU

The following items were discussed:

1. Week in Review –

- Tear out MDU substation
- Paving to Alger
- Curb and gutter, fillets, valley gutter in Mandel
- Sidewalks and approaches along Dow
- Subexcavation from Alger to Grinnell
- Waterline passed tests to Grinnell
- Complete sidewalk and street preparation
- Working on waterline in Grinnell

2. Projections for the upcoming week. –

- Curb and gutter and sidewalk to Alger
- Install h/c ramps in schedule I
- Curb and gutter from Alger to Grinnell
- Work in Mandel intersection (west side)
- Do all punchlist items on schedule I
- Work on waterline in Brundage starting Monday
- Complete demo to smith alley for utilities
- Complete pit run through Grinnell

3. Changes in traffic routing –

- Dow intersection open
- Mandel intersection closed
- Alger open all week
- Grinnell closed all week
- Brundage closed Monday to Thursday

4. Public questions/comments –

- Ron Gay will have someone at Brundage while the waterline work is proceeding
- A 4" water tie-in will be done tonight for Whitney
- Need to schedule a meeting with the PO for trucks
- Modern wants to put in all gas/elec with MDU in the same trench from Smith Alley north
- Rick at the Press needs notice if the power is shut down
- Need to look at the pole location behind Sheridan Press
- Do work in the Grinnell intersection for water layout as shown on the plans
- There are issues with Abbey Carpet that are being worked on
- City has the parking blocks that will go in front of the strip mall

This is my understanding of the items discussed at the meeting. If there are any changes and/or additions please notify me within three (3) business days.

TSP

Randy Bomar, PE

Project Manager

Copy: Ross Besson, City of Sheridan (email)
Jackie Flowers, City of Sheridan (email)
John Nowak, City of Sheridan (email)
Mike Wyatt, City of Sheridan (email)
Roger Bent, Downtown Sheridan Association (email)
Megan Crow, Downtown Sheridan Association (email)
John Pettyjohn, S&S Builders, LLC (email)
Ron Stoughton, S&S Builders LLC
Brian McLaughlin, S&S Builders LLC
Art McCulloch, TSP (email)
Ryan Christensen, TSP (email)
Cody Salo, TSP (email)
Melissa Butcher, Chamber of Commerce (email)