

Rebuilding for Sheridan's Future

City of Sheridan - Dave Kinskey, Mayor



Sumner Street Reconstruction Project

**Re: Minutes from Project Progress Meeting
Monday May 8, 2006**

A weekly project meeting/conference call was held at the TSP office (1 South Scott Street) at 1:00 p.m. on Monday, May 8, 2006. The meeting was attended by Larry Atkinson of Hot Iron, and Jeff Feck, Yon Malkuch and Cody Salo of TSP.

The following items were discussed:

1. General Items:

- Larry reported that their schedule this week will be as follows:
 - a. They will be working on the installation of the sanitary sewer in the alley west of Sumner, between Nebraska and Colorado. They may also get started in the alley south of Colorado depending on the progress this week.
 - b. Will complete the installation of the watermain up to Heald St. and also be working on Heald between Sumner and Gladstone. Will be installing temporary water line in this area to serve residents while the new main is being installed.
 - c. Complete the installation of sanitary sewer up to Heald St.
 - d. Complete the installation of the storm sewer system to the south side of College Ave.
 - e. Will be working on the street subgrade preparation between Coffeen and Bryant, and possibly the installation of crushed base towards the end of the week.
 - f. Anticipating getting College Ave. opened (with a gravel surface and ramps each side) so that the Heald intersection can be closed next week. This work should be completed by the end of the day on Friday.
- Still need the funding breakdown for the project from the City so that Reiman/Hot Iron can get the project signs made up and installed.
- Reminded Larry that they need to keep up with the utility identifications on a daily basis or they will not be paid for.

2. Specific Work Items:

- Larry will provide an invoice documenting the additional costs incurred for separation and removal of the old railroad ties for consideration by the City.
- Gave Larry permission to install waterline services on the north side of Heald St. using a "mole" if necessary to try to keep access open for the resident at 676 Sumner. He will verify if the soils will allow for this (not too rocky).
- Coordinated with Darwin Scott w/ Reiman last week that the curb and gutter can be poured through at alley approaches with the slip-form machine. They will then drill and epoxy rebar into the curb to tie it to the new alley approaches.
- Larry said that he would like to sweep College Ave. before it is open to traffic next week. Yon will check on one or two vehicles that may need to be moved.

3. Public Relations Items:

- Larry is coordinating with the resident (and their plumber) at 834 Sumner for a new sewer service out to the alley. This work will take place this week as the new main is installed.
- We met with the resident at 676 Sumner last week to discuss some options for maintaining good walking access to their home.

This is my understanding of the items discussed at the meeting. If there are any changes and/or additions please notify me within three (3) business days.

**TSP
Jeff Feck, PE
Project Manager**

Copy: Ross Besson, City of Sheridan (email)
Jackie Flowers, City of Sheridan (email)
Pete Husman, City of Sheridan (email)
Mike Foslien, City of Sheridan (email)
Don Hauf, City of Sheridan (email)
Patrick Reitz, City of Sheridan (email)
Rich Bolkovatz, Reiman (email)
Darwin Scott, Reiman (hard-copy)
Steve Schlichting, SCSD#2 (email)

Larry Atkinson, Hot Iron, Inc. (hard-copy)
Gary Garland, Hot Iron, Inc. (email)
Yon Malkuch (email)
Cody Salo, TSP (email)
Randy Bomar, TSP (email)
Daryl Anderson, MDU (email)
Bill Pettit, MDU (email)
Duane Crook, Qwest (email)
Don Phillips, WYDOT (email)