

West Brundage Lane Reconstruction

Weekly Meeting Minutes
9/15/09

The weekly construction meeting was held. Representatives were present from S&S, DRM, the City of Sheridan, High Land Inc., and Vista West.

1. The schedule for the work remaining was discussed.
 - The grinding to bring the sidewalk into specification has been delayed due to mechanical problems with the grinder. The latest word is that the grinding will take place on 9/19 (Saturday). A question was asked as to the depth required for the grinding. The depth required will be a function of the sidewalk itself. Whatever depth will bring the sidewalk into specification is the depth required.
 - High Land will hold off on their tree planting and rock placement in the boulevard until 9/21. It was felt that the grinding residue would make a mess of the rock if it were to be placed prior to the grinding. The trees will be planted first, then the rock will be placed. The seeding will be done after those items are completed.
 - High Land has called for utility locates for the tree locations, and that should be done tomorrow.
 - The intersection at Papago is scheduled to be paved on 9/18, and opened to traffic on 9/23. HKM is responsible for the testing of concrete pavement.
 - S&S is looking to open the Big Horn intersection on 9/28.
 - Anderson Highway Signs will install the new traffic signs. The detail for the installation is on Sht 32 of the plans. Grizzly will stake the locations for each sign. S&S can core the locations that fall in the sidewalk.

2. The Preliminary Punch List (dated 9/14) was reviewed. The only item that required further discussion was the second. It requires that excess penetration in the manholes be corrected. DRM had been directed during manhole installation that some of the penetrations were excessive, and will require correcting. Those items were not addressed during installation, so are being addressed now. Personnel from the City of Sheridan, DRM, and Vista West looked at each of the manhole to determine which require corrective action.

3. The City asked High Land for a price to water the trees to be planted until winter. This should help get them established.

Submitted By:
Vista West Engineering
Erik Miller, P.E.
Project Manager