
Scott-Broadway Street Project 
 
Re: Project Meeting Minutes 

March 10, 2005 
 
A weekly project meeting was held at City Hall at 10:00 a.m. on March 10, 2005.  The meeting was 
attended by John Nowak of the City of Sheridan, Brian McLaughlin (by phone) of S&S Builders LLC, 
and Randy Bomar, Ryan Christensen, and Art McCulloch of TSP.  Citizens attending were Edre Maier 
and a representative of valley tree service. 
 
The following items were discussed: 
 
1. Week in Review – Nothing has happened this week to date.  Brian said that pipe would be moved in 

later this week or early next week.  Equipment and signs will be mobilized later this week.  
 
2. Projections for the upcoming week. – The closure on one half of fifth street will happen Monday.  

Broadway will be closed from 5th street to the north side of 2nd street starting Monday.  3rd Street will 
remain open at this time.  S&S will begin demolition of the street on Monday.  The tree removal in 
front of the Sheridan Inn will also begin on Monday.   

 
3. Changes in traffic routing – The streets will be closed as identified above. 

 
4. Public questions/comments – No questions from the public.  TSP advised S&S to not park vehicles 

adjacent to the project on the side streets since that is where the public will need to park.  Brian 
acknowledged that and will talk to his guys. 

 
This is my understanding of the items discussed at the meeting.  If there are any changes and/or 
additions please notify me within three (3) business days. 

 
 
TSP 
Randy Bomar, PE 
Project Manager 
 
Copy: Ross Besson, City of Sheridan  (email) 

Jackie Flowers, City of Sheridan  (email) 
 John Nowak, City of Sheridan  (email) 
 Mike Wyatt, City of Sheridan (email) 
 Roger Bent, Downtown Sheridan Association (email) 
 Megan Crow, Downtown Sheridan Association (email) 
 John Pettyjohn, S&S Builders, LLC (email) 
 Ron Stoughton, S&S Builders LLC 
 Brian McLaughlin, S&S Builders LLC 
 Art McCulloch, TSP  (email) 
 Ryan Christensen, TSP (email) 
  


