
Scott-Broadway Street Project 
 
Re: Project Meeting Minutes 

June 30, 2005 
 
A weekly project meeting was held at City Hall at 10:00 a.m. on June 30, 2005. 
 
Those attending were as follows: 

 
John Nowak  City of Sheridan 
Mike Cole  City of Sheridan 
Don Hauf  City of Sheridan 
Cody Salo  TSP 
Randy Bomar  TSP 
Brian McLauglin S&S Builders 
Larry Atkinson  Hot Iron, Inc. 
Roger Bent  DSA 
Ron Lee  Sprouts Market 
Rick Schmidt  Sheridan Press 
Duane Crook  Qwest 
Lynn Curtis  Wyoming Rehab 
Kurt Smith  Sheridan Commercial 
Tyler Neeriemer SCI 
Fachon Wilson  Public Arts Committee 
Mont Becker  Sheridan State Bank 
 
The following items were discussed: 
 
1. Week in Review –  

 
• Place sidewalks and driveways to Alger 
• Place approaches and sidewalks on Dow 
• Install waterline in Grinnell and also services 
• Install storm in Grinnell 
• Place FH east of Grinnell 
• Pit run and base between Alger and Grinnell 
• Demo to Smith Alley 
• Concrete sidewalk at 3rd street 
• Place red concrete on Dow and Mandel 
• Place concrete behind type X curb 
• Do grading at inlet north of Jackson Electric 

 
2. Projections for the upcoming week. –   

 
• Complete utilities to Smith Alley 
• Complete base through Grinnell 
• Do curb and gutter from Alger to Grinnell 
• Do fillets and valley gutter at Alger 
• Do utilities and subexcavation in Alger Tuesday 
• Complete colored stamped concrete from 4th to 5th 
• MDU and modern electric complete utilities from Smith Alley north  
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3. Changes in traffic routing –  
 
• Dow intersection open  
• Mandel intersection open 
• Scott Broadway open from 5th through Mandel to Sheridan Commercial approach 
• Alger closed all week 
• Grinnell closed all week 
 

4. Public questions/comments – 
 
• There will be middle construction party at Sprouts Market, July 8th, sponsored by S&S 
• Mont Becker asked about closure from Brundage to Loucks.  We will address that next week 

when we are closer to this area.  This will impact the bank and the rodeo parade preparations 
and they need to know how to proceed. 

• There will be a rodeo parade meeting July 5th at 2:00 p.m. at City Hall the TSP and S&S need 
to attend 

 
This is my understanding of the items discussed at the meeting.  If there are any changes and/or 
additions please notify me within three (3) business days. 

 
 
TSP 
Randy Bomar, PE 
Project Manager 
 
Copy: Ross Besson, City of Sheridan  (email) 

Jackie Flowers, City of Sheridan  (email) 
 John Nowak, City of Sheridan  (email) 
 Mike Wyatt, City of Sheridan (email) 
 Roger Bent, Downtown Sheridan Association (email) 
 Megan Crow, Downtown Sheridan Association (email) 
 John Pettyjohn, S&S Builders, LLC (email) 
 Ron Stoughton, S&S Builders LLC 
 Brian McLaughlin, S&S Builders LLC 
 Art McCulloch, TSP  (email) 
 Ryan Christensen, TSP (email) 
 Cody Salo, TSP (email) 
 Melissa Butcher, Chamber of Commerce (email) 
  


